

3/29/12

Cedar Ridge Dist. Co.
12435 N Hillcrest Dr.
Deweyville, UT 84309

Utah Public Service Commission
Heber M. Wells Building
160 East 300 South
Salt Lake City, UT 84114

DOCKET NO. 11-2423-02

REPORT AND ORDER
ISSUED: December 16, 2011

In reference to the following:

Page 2

The CPCN also approved a meter installation project in the amount of \$49,507.

Page 18

4. The original cost of meters and meter installations shall be borne by the Company and funded by the proceeds of the sale of the well. The Commission directs the Company to install water meters as soon as possible and no later than March 31, 2011.

I am asking for an extension of time to complete the meter installation project until May 31, 2012 for the following reasons:

I have recently undergone surgery on my left arm which should have occurred last year. Damage to my arm was progressing rapidly and I could not wait any longer for the corrective surgery. I am laid up at the present time and have been commitments from several neighbors who have agreed to assist me with this project. I am not sure that I can complete the project by April 30, 2012 and thus am asking for time until May 31, 2012. We have at the present commenced with the procurement of the supplies and hope to start the first week of April.

Thank you,

A handwritten signature in blue ink, appearing to read "David Z. Thompson", with a long, sweeping horizontal line extending to the right.

David Z. Thompson
President
Cedar Ridge Dist. Co.